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Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B

!!a!Richland, Washington
D

D
Meeting Held February 18, 2003

9:30 am to 11:00 pm

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Date:14_4^
Greg Sin n, Pr ject Manager, DOE-RL*

Not Present Date:
Woody Russell, Project Manager, DOE-ORP

-25= 03

^<^I ^1"J„ Date: 3'o?5_03
Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

^^^u^ &ek-^ rb, A- Date: 4 ^

Anthony Miskho, LDR Rjport Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Summary of Commitments
Attachment 4 - Workshop Schedule and Status

* Scheduling conflicts resulted in non-availability of RL and ORP personnel. Greg Sinton, RL opened
the PMM and asked those present if they would be comfortable in holding the meeting and continue to move
forward on the outstanding action items without an RL or ORP presence. Ecology and the Hanford Site Contractors
agreed to continue the meeting and work on open actions.



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held February 18, 2003
9:30 am to 11:00 pm

MEETING AGENDA

1. Last month's meeting minutes (Complete)

2. Hot topics

• No Hot Topics were identified.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Mangers

• Greg LeBaron provided Rick Bond with a copy of the 224-T Storage Assessment.

4. Action Item Status (Discussed, refer to Attachment 3)

5. Waste Volume Reporting (discussions ongoing)

6. Workshop items

• Commitments: (Complete, refer to Note 2 of Attachment 3)

â How to accomplish year-to-year changes in the LDR report

• Revisit assessment schedule (Discussed, refer to Action Items 02-2003-02 and 12-
2002-02)

. Recurrence requirements for storage assessments (Complete, refer to Note 3 of
Attachment 3)

7. Next meeting (date and time) March 25, 2003, 8:00 - 9:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held February 18, 2003

9:30 am to 11:00 pm

Attendance List

Name Organization

P. A. Powell CH2M Hill

L. E. Ruud Ecology

R. W. Wilson Ecology
J. Ayres Ecology
D. M. Yasek BHI

H. T. Tilden PNNL
G. LeBaron FH

E. J. Murphy-Fitch FH



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held February 18, 2003
9:30amto11:00pm

Summary of Commitments

Action # Responsible Description Date Closed

PartY

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.

02-2003-02 DOE Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

02-2003-01 Ecology Evaluate RL assessment response regarding 242- 2-18-03
B/BL, 3711, 309, and 252U.

12-2002-01 Ecology Ecology to continue researching LLBG storage
assessment concerns

12-2002-02 DOE RL and DOE will evaluate Ecology's request to move 02-06-2003 -

ORP the 242-S, 242-T, and 242-B/BL storage RL

assessments up into CY2003

02-18-2003 Note 1(02-2003-01 Action Item): Based on Attachment 5 of the 2/6/03
meeting minutes, the 3711, 309, and 252-U facilities will be removed from the storage

assessment schedule because there is no mixed waste or potential mixed waste at the sites.

The schedule for the 242-BBL Storage Assessment will maintain its current assessment

schedule in Calendar Year 2007.

02-18-2003 Note 2 (Accomplishing year-to-year changes): Each annual report beginning

with the CY2002 report will describe commitment changes proposed in the report. These

are the same types of changes that are tracked for within year changes. Ecology's approval

of the report with the noted commitment changes will be equivalent to issuance and

approval of the change form. Modification of TPA milestones will still be completed

pursuant to the TPA process.



(Attachment 3 continued)

02-18-2003 Note 3 (Recurrence requirements for storage assessments): Recurrence of
storage assessments will be revisited annually through issuance of the annual LDR Report
assessment schedule. If the need arises to revisit the assessment frequency of a facility, the
Hot Topic Agenda item will be used to introduce a change to the storage assessment
schedule. Alternately, the within year change form can also be used to propose a change.

02-18-2003 Note 4 (Report Distribution): Rev. 0 of the report will be issued to Ecology as
a primary document submittal, with copies to EPA and the Native American tribes. A
notice will be placed on Ecology's website to announce that it is available for review in the
public reading rooms. The full report distribution will be accomplished when the primary
document process has been completed.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 244-B

Richland, Washington

Meeting Held February 18, 2003
9:30 am to 11:00 pm

Workshop Schedule and Status

Workshop Topics List Not yet Date Status of discussions
scheduled for discussions to (not yetstarted/
discussion start ongoing/completed)

From March 14,2002 Resolution of Dispute

Changes to TGDS/LSDS August 2002 Completed (9/2002)

Consolidation of requirements Feb 2003 ongoing

documents and any other new
agreements from workshops
Tracking commitments contained in the June 2002 Completed (9/2002)

LDR report
How to accomplish within year changes June 2002 Completed (9/2002)

How to accomplish year-to-year July 2002 Completed

changes in LDR report (2/18/2003)

Revisit assessment schedule October 2002 Completed (2/18/03)

Mechanism to transmit documents (e.g. May 2002 Completed (6/2002
data gap plan) clarified 10/2002)
From May 29, 2002 Project Manager Meeting

Recurrence requirements for storage October 2002 Completed

assessments (2/18/2003)

Referencing specific milestones for December 2002 Completed
milestone coverage (12/2002)

Consistency/interface between WIDS X not yet started

and the PMWT
Unknown characterization answer October 2002 Completed as part of
requirements "Changes to

TGDS/LSDS" item
PMWT as a catch all shield X not yet started
Should waste that meets LDR or is December 2002 Completed (2/2003)
stored in accordance with the 268.50
storage prohibition be included in the
report? (e.g., ERDF Direct Disposal)
How much detail needed on description December 2002 Completed (2/2003)

of facilities included in the LSDS.





Distribution:

J. Ayres Ecology B5-18
D. Bartus EPA B5-18
L. Bostic BNI H4-02

S. B. Cherry FH B3-15

B. Curn BNI H4-02

T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73

C. Haas FH LI-04
J. B. Hebdon DOE-RL A5-58

M. F. Jarvis DOE-RL A5-58

G. LeBaron FH 54-49

E. M. Mattlin DOE-RL A5-15

A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51

E. J. Murphy-Fitch FH A1-14

R. P. Ollero BHI HO-18
P. A. Powell CHG R1-51

J. E. Rasmussen DOE-ORP H6-60

S. Roberts BNI H4-02

W. Russell DOE-ORP H6-60
L. E. Ruud Ecology 135-18
G. H. Sanders DOE-RL A6-38

G. L. Sinton DOE-RL A6-38

E. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52

R. W. Wilson Ecology B5-18

D. M. Yasek BHI H0-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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